

750 College Avenue
Kentfield, CA 94904
(415) 458-5130

Fax (415) 458-5138

Liz Schott,

Superintendent

www.kentfieldschools.org

Board of Trustees

Davina Goldwasser

Sarah Killingsworth

Heather McPhail Sridharan

David Riedel

Quoc Tran

Bacich Elementary School

699 Sir Francis Drake Blvd.

Kentfield, CA 94904

Sally B. Peck, Principal

(415) 925-2220

Fax (415) 925-2226

Kent Middle School

800 College Avenue

Kentfield, CA 94904

Grant Althouse, Principal

(415) 458-5970

Fax (415) 458-5973


Kentfield School District
Meeting Notice

Citizens Oversight Committee

Kentfield District Office
January 29, 2020
5:00 p.m.

.....
Agenda

1. Call to Order
2. Approval of Agenda
3. Approval of the October 2, 2019 Minutes
4. Measure D Bond Projects Update
5. Budget Update – Kirsten Starsiak, District CBO
6. Next meeting: April 22, 2020 (annual report approved)
7. Close



750 College Avenue
Kentfield, CA 94904
(415) 458-5130
Fax (415) 458-5138
Liz Schott,
Superintendent
www.kentfieldschools.org

Board of Trustees
Davina Goldwasser
Sarah Killingsworth
Heather McPhail Sridharan
David Riedel
Quoc Tran

Bacich Elementary School
699 Sir Francis Drake Blvd.
Kentfield, CA 94904
Sally B. Peck, Principal
(415) 925-2220
Fax (415) 925-2226

Kent Middle School
800 College Avenue
Kentfield, CA 94904
Grant Althouse, Principal
(415) 458-5970
Fax (415) 458-5973

UNAPPROVED

Citizens Oversight Committee

October 2, 2019, 5:00 p.m.

Minutes

The meeting was called to order at 5:04 p.m. In attendance were: Liz Schott, Kirsten Starsiak, Kevin Bohn,, Renee Marcelle, Tracy Coombe, Greg Feller, Ross McKenna, Allison Salzer, and Ralph Miller.

The meeting minutes from April 17, 2019 and the agenda for today were approved.

Kevin Bohn of Counterpoint Construction updated the committee on the opening of school at Bacich and the last few projects being completed at Kent.

Kirsten Starsiak, District CBO, presented a budget update. To date, \$22,472,773 has been spent of the \$30,000,000 million total. Kent projects are 99% complete; Bacich projects are 90% complete.

Future meeting dates for 2019-2020 are: January 29 and April 22.

The meeting adjourned at 6:00 p.m.